

**A RESOLUTION APPROVING CONTRACT CHANGE ORDER
NUMBER ONE FOR THE 2007 STREET AND SIDEWALK IMPROVEMENT
PROGRAM – RECONSTRUCTION OF THE WATERMAIN ON STH 83, FOR THE
NOT-TO-EXCEED AMOUNT OF \$11,200.00**

WHEREAS, the City of Burlington has entered into a contract with Wanasek Corp. for the 2007 Street and Sidewalk Improvement Program on April 17, 2007; and,

WHEREAS, additional work involving the reconstruction of the existing watermain on STH 83 in the area of the Burlington Bypass construction, including a hydrant relocation, adding a new hydrant and adjusting an existing hydrant, has resulted in a \$11,200.00 change order, a copy of which is attached hereto and made a part hereof; and,

WHEREAS, reconstruction of the existing watermain and hydrants has been required by the Wisconsin Department of Transportation to be completed before paving begins on the Burlington Bypass project; and,

WHEREAS, said change order in the amount of \$11,200.00 has been recommended for approval by the City Engineer; and,

WHEREAS, the new contract price including the Change Order Number One is for the not-to-exceed amount of \$890,463.29.

NOW, THEREFORE, BE IT RESOLVED by the Common Council of the City of Burlington that Change Order Number Nineteen is hereby approved for the not-to-exceed amount of \$11,200.00.

BE IT FURTHER RESOLVED that the City Administrator is hereby authorized and directed to execute the change order on behalf of the City.

Introduced: August 7, 2007
Adopted: August 7, 2007

Claude Lois, Mayor

Attest:

Beverly R. Gill, City Clerk